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RECOMMENDATION: 
 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve an eight-month extension request, to June 30, 2007, for the 
period of contract award for the Hanford Intermodal Transfer Site Improvements project (PPNO 
8526).  
 
ISSUE: 
 
On April 27, 2006, the Commission approved Resolution MFP-05-12 allocating $340,000 to the 
Kings County Area Transit Public Agency (KCAPTA) for the Hanford Intermodal Transfer Site 
Improvements project (PPNO 8526).  The KCAPTA was not able to meet the contract award 
deadline of six months established under the FY 2005-06 STIP/SHOPP Allocation Plan and Criteria 
and is requesting a time extension to June 30, 2007, for the period of contract award.  Commission 
approval of this request is needed to allow additional time to update the project plans and provide 
additional agency review time. 
 
BACKGROUND: 
 
Resolution G-05-07, State Transportation Improvement Program (STIP) Guidelines, adopted by the 
Commission on September 29, 2005, stipulates that a contract must be awarded within twelve 
months of the date of allocation for funds allocated for construction.  The guidelines further stipulate 
that the Commission may approve waivers to the timely use of funds deadline one time only for up 
to 20 months in accordance with Government Code section 14529.8. 
 
The original project schedule for the Intermodal Transfer Site Improvements project (PPNO 8526) 
was predicated on the project receiving a Public Works Department administrative review.  The 
Hanford City Council is now requesting that the Downtown Improvement Association and Parking 
and Traffic Commission review the project’s site plans prior to KCAPTA moving forward with a 
construction contract.  This added review is being required to ensure that the project plans 
incorporate an older train ticket office moved on site by the City of Hanford in late July 2006.  
Additional time is needed to incorporate the added structure into the plans and to allow time for 
review by the other groups.   


